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ESTIMATE RUN 07/03/2001

ESTIMATE SUMMARY 15:40:26

CONTID: C13054         ESTIMATE NO: 0001 PROG 1999

PCN: 13054-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BATTLE MOUNTAIN PERCENT TIME:

PROJECT NO: MC 0241-037                   

BATTLE MOUNTAIN

NAME OF ROAD: SH 24

PROJECT COUNTIES: EAGLE

CONTRACTOR:

SCHNABEL FOUNDATION COMPANY PAY PERIOD ENDING 06/30/2001 DATE TIME STARTED 06/13/2001

45240 BUSINESS COURT, SUITE 250 DATE LET 05/17/2001 DATE WORK BEGAN 06/18/2001

 DATE AWARDED 05/29/2001 DATE TIME STOPPED 09/21/2001

 DATE CONTRACT EXECUTED 06/12/2001 DATE ACCEPTED 09/21/2001

STERLING VA 20166     (703)742-0020 DATE NOTICE TO PROCEED 06/13/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,082,099.87 PARTICIPATING $ $ 4,450.00

AWARD PROJECT AMT: 697,656.30 NON-PARTICIPATING 20,220.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -183.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.82

FIXED COMPLETION DATE

FIXED COMPLETION DATE

2.28%

1,057,429.87

24,670.00

24,670.00

24,486.70

$

$

$

$

4,450.00

20,220.00

24,670.00

0.00

24,670.00

-183.30

0.00

24,486.70

0.00

AMOUNT DUE 24,486.70 24,486.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,486.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 9/21/2001 ??:??:??

ORIG TIME ALLOW: 9/7/2001 ??:??:??
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PCN: 13054-BID    ESTIMATE RUN 07/03/2001

PROJECT: MC 0241-037                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

0.000

SY  

13.00000 0.000.000

0.00

0010 *BLADING 0.000

0.000

203-01500  
 

3.000

HOUR

86.00000 0.000.000

0.00

0015 *BACKHOE 0.000

0.000

203-01510  
 

6.000

HOUR

280.00000 0.000.000

0.00

0020 LABORER 0.000

0.000

203-02330  
 

0.000

HOUR

36.00000 0.000.000

0.00

0025 *STRUCTURE EXCAVATION 0.000

0.000

206-00000  
 

615.000

CY  

86.00000 0.000.000

0.00

0030 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

207.000

CY  

124.00000 0.000.000

0.00

0035 SILT FENCE 0.000

0.000

208-00020  
 

50.000

LF  

51.00000 0.000.000

0.00

0040 *AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

13.000

CY  

355.00000 0.000.000

0.00

0045 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

905.000

SY  

31.50000 0.000.000

0.00

0050 *MICROPILE (12 INCH) 0.000

0.000

503-01120  
 

1,488.000

LF  

160.00000 0.000.000

0.00

0055 CONCRETE CLASS D 0.000

0.000

601-03000  
 

83.000

CY  

344.00000 0.000.000

0.00
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PCN: 13054-BID    ESTIMATE RUN 07/03/2001

PROJECT: MC 0241-037                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

16,640.000

LB  

0.90000 0.000.000

0.00

0065 2 INCH HORIZONTAL DRAIN 0.000

518.000

605-01020  
 

952.000

LF  

15.00000 7,770.00518.000

7,770.00

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

25.000

LF  

46.00000 0.000.000

0.00

0075 *GUARDRAIL TYPE 7 (STYLE CA) 0.000

0.000

606-00710  
 

111.000

LF  

190.00000 0.000.000

0.00

0080 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,900.00000 0.000.000

0.00

0085 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

1.000

EACH

2,450.00000 0.000.000

0.00

0090 GROUND ANCHOR 0.000

0.000

618-08900  
 

1,050.000

LF  

66.00000 0.000.000

0.00

0095 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

58,000.00000 0.000.000

0.00

0100 *FLAGGING 0.000

106.000

630-00000  
 

973.000

HOUR

34.00000 3,604.00106.000

3,604.00

0105 *TRAFFIC CONTROL INSPECTION 0.000

8.000

630-00007  
 

42.000

DAY 

375.00000 3,000.008.000

3,000.00

0110 *TRAFFIC CONTROL MANAGEMENT 0.000

5.000

630-00012  
 

47.000

DAY 

700.00000 3,500.005.000

3,500.00
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PCN: 13054-BID    ESTIMATE RUN 07/03/2001

PROJECT: MC 0241-037                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

2.000

630-80341  
 

18.000

EACH

150.00000 300.002.000

300.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

7.000

630-80342  
 

18.000

EACH

165.00000 1,155.007.000

1,155.00

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

4.000

EACH

180.00000 360.002.000

360.00

0130 *DRUM CHANNELIZING DEVICE 0.000

1.000

630-80360  
 

12.000

EACH

135.00000 135.001.000

135.00

0135 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

0.000

630-80363  
 

1.000

EACH

140.00000 0.000.000

0.00

0140 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

130.000

LF  

15.00000 0.000.000

0.00

0145 *TRAFFIC CONE 0.000

18.000

630-80380  
 

36.000

EACH

22.00000 396.0018.000

396.00

0150 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

2.000

EACH

5,200.00000 0.000.000

0.00

0155 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0160 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0165 F/A FURNISH INSTRUMENTATION 0.000

0.000

700-70080  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13054-BID    ESTIMATE RUN 07/03/2001

PROJECT: MC 0241-037                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 ADDED ITEM (LUMP SUM)/ MCR LINE#1 PURCHASE AND INSTALL
18 INCH HDPE PIPE

0.000

0.000

900-00014  
 

1.000

L S 

9,180.00000 0.000.000

0.00

CAT 20,220.0020,220.00680,050.50CURRENT AMT0200 $ $ $

CAT NO0201 US 6 

0185 ADDED ITEM (SQUARE YARD)/ CMO #2 PROJECT EXTENSION 
TYPE II

0.000

0.000

900-00022  
 

56,181.000

SY  

6.77000 0.000.000

0.00

0190 FLAGGING CMO #2 PROJECT EXTENSION TYPE II 0.000

0.000

630-00000  
 

246.500

HOUR

34.00000 0.000.000

0.00

0195 TRAF CTRL INSPECTION CMO #2 PROJECT EXTENSION TYPE II 0.000

0.000

630-00007  
 

1.000

DAY 

375.00000 0.000.000

0.00

0200 TRAF CTRL MGMT CMO #2 PROJECT EXTENSION TYPE II 0.000

0.000

630-00012  
 

4.000

DAY 

700.00000 0.000.000

0.00

0205 CONST TRAF SIGN (B) CMO #2 PROJECT EXTENSION TYPE II 0.000

0.000

630-80342  
 

6.000

EACH

165.00000 0.000.000

0.00

0210 CONST TRAF SIGN (C) CMO #2 PROJECT EXTENSION TYPE II 0.000

0.000

630-80343  
 

0.000

EACH

180.00000 0.000.000

0.00

0215 TRAFFIC CONE CMO #2 PROJECT EXTENSION TYPE II 0.000

0.000

630-80380  
 

214.000

EACH

22.00000 0.000.000

0.00

CAT 0.000.00397,599.37CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 FIELD OFFICE (CLASS 1) 0.000

1.000

620-00001  
 

1.000

EACH

3,700.00000 3,700.001.000

3,700.00
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PCN: 13054-BID    ESTIMATE RUN 07/03/2001

PROJECT: MC 0241-037                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:40:26

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

750.00000 750.001.000

750.00

CAT 4,450.004,450.004,450.00CURRENT AMT0400 $ $ $

$ 24,670.0024,670.00$1,082,099.87$CURRENT AMTPROJECT TOTAL


